Progress Reporting Period: May 27 — June 30, 2006 Date: July 14, 2006
Report: 42

Site: Diamond Alkali, Operable Unit 3, Passaic River Study | IAG: DW96941975

Expansion, New Jersey IAG Expiration Date:
12/31/07

Phase: RI/FS, DACW41-02-D-0003, T.O. 0011 Malcolm Pirnie Project Numbers: 4553-001,

Oou3 W912DQ-06-D-0006, T.O. 0002 4553-025, 4553-027, and 4553-031

USEPA RPMs: Alice | PH: 212-637-4427 USACE PM: PH: 816-389-3581
Yeh & Tom Taccone PH: 212-637-4281 Elizabeth
Buckrucker

MPI PM: Len Warner | PH: 914-641-2972 MPI Deputy PM: PH: 914-641-2628
Scott Thompson

CRITICAL ISSUE SUMMARY:

= Malcolm Pirnie to meet with USACE regarding management costs incurred during March
2006 on DACWA41 contract and associated fee.

= Malcolm Pirnie is to submit a draft WVN under contract W912DQ to address additional
funding needs for the IAE. The additional funding is needed to address effort to interface
with insitu stabilization workgroup, evaluate complex dredged material management
regulations and options, respond to the delay in obtaining CLP PCB arochlor data from
the low resolution core analyses, continue coordination with NJDEP, conduct a
preliminary evaluation of porewater fluxes through cap, evaluate larger dredging
scenario(s), evaluate navigationally constrained capping options, prepare full
documentation for HQI flooding modeling, and to run an additional flood model scenario.
We anticipate reaching the end of the currently authorized funding in late July 2006. The
WVN funding need is about $120K.

= Battelle awaiting authorization for refinement of sediment and water column risk
assessment DQOs (not included in FSP Vol. 2 DQOs); USACE and USEPA to respond
to technical support request for MPI and HQI budget to contribute to DQO refinement
effort.

= A shortfall has been identified in the laboratory analytical budget for the samples
collected in 2005-2006. The following provides a complete description of the funding
needs and proposed correction:

o0 Sediment samples from high resolution core 9A (RM 2.2) were shipped to Axys
on June 2". USACE approved the submittal of the sediment samples from Core
9A during the previous period with a contingent request that MPI submit a Draft
WVN on contract DACW41 for government review. The cost of the sample
analyses ($39,500) can be addressed by redistributing funding from the
DACWA41 data evaluation and draft Round 1 report preparation tasks; however,
this will delay further data evaluation and report preparation until an anticipated
future award on August 31 (although a limited amount of 2006 low resolution
core program data evaluation is being conducted and communicated via the
IAE).

o0 Sediment samples from high resolution cores 26A and 32A (from RM 7.8 and
12.6, respectively) must be shipped on July 18" to avoid loss of data due to
pesticide holding time expiration. It is recommended that the analysis of the
pesticide fraction be funded from the current authorization under contract
W912DQ (a draft WVN is to be prepared by Malcolm Pirnie). The cost of the
pesticide analysis is approximately $11,700; a subsequent $52,800 will be
required for dioxin and PCB congener analyses of the segments from these two
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cores. It should be noted that $55,000 of high resolution core analyses were
negotiated but not authorized under Contract W912DQ in March 2006.

An additional $100,000 is needed and requested to fund other samples
submitted under the high resolution coring program. This shortfall was not
previously apparent due to at least two factors. There was an internal error in the
estimate of Pb-210 samples believed to have been previously analyzed and the
associated amount of a credit due to the project from Outreach Laboratory. In
addition, we did not have complete recognition of (due to an oversight) and
convey to USACE the contribution of the subcontracted field labor (HydroQual
and Battelle, about $55K) to the overall increase in labor necessary to
accomplish the fieldwork, although the field labor cost increase has been
discussed in general terms with USACE and USEPA. It is proposed that this
cost be addressed via authorization under the next contract award, anticipated at

the end of August 2006.

Task Activities in Current Next Milestone Issues
Reporting Period
Community = Final CIP delivered to David | To be determined based Final CIP and CI Support
Relations Kluesner for review on June | on direction from USEPA | budgets on Passaic River and
2, 2006. regarding future fact Newark Bay expended.
= First set of Final CIP sheets and CI
hardcopies delivered to deliverables and funding
USEPA on June 9", availability.
= Additional 80 hardcopies
and 144 cds submitted on
June 12",
IAE = Continued analyses of = |AE presentation to = E-mail correspondence
Evaluation erosion/deposition in Ray Basso and submitted by S. Thompson to

Passaic River to identify
areas of frequent erosion.

= Performed MPA
calculations using low
resolution core data for
mercury and dioxin.

= Prepared downcore profile
plots using low resolution
core data for mercury and
dioxin.

= Identified potential
analytical issues with low
resolution core data for
PCB arochlors.

= Initiated development of
target area analysis.

= Continued preparation of
IAE report.

= HQI prepared flood
modeling documentation

= HQI modeling additional
capping scenario: 2 ft
capping for RM 0-7 with 2 ft
nominal 6” stone armoring
between RM 2.5 and 5.5
under 500 year flooding
conditions.

George Pavlou on
July 11",

* In-progress meeting
with USEPA PM staff
on July 13",

= Presentation to
USEPA RA on July
20",

USACE and dated May 30"
and June 13" identified the
need for additional IAE
funding in the amount of
approximately $120K. MPI is
to submit a draft WVN to
USACE under contract
W912DQ.

= PCB arochlor analyses
performed by CLP lab for low
resolution cores have
generated questionable data.
USEPA CLP has offered to
reanalyze, but the extracts
have exceeded holding time
and reanalysis is not
recommended.
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Task

Activities in Current
Reporting Period

Next Milestone

Issues

FSP Volume 2

=  Submitted FSP 2 in
electronic and hardcopy
format to stakeholders June
19",

= Sampling Workgroup
scheduled for July
26",

No WRDA funding for final FSP
Vol. 2 prep until FY07.

Sediment
Transport Model

= Held internal meetings at
HydroQual to develop
strategy for data analysis
for SEDFLUME and the
modeling needs.

= Analysis of GIS-based
maps carried out.

= Agreed on the need to
refine the grid resolution
across and along some
lower section of the Passaic
River to accommodate the
changes in sediment
texture

= HQI to execute
subcontract for Sea
Eng’g (Craig Jones)

= Continue SEDZLJ
implementation

None.

Hydrodynamic
Model

= Review stakeholder (i.e.,
TSI and demaximis) and
agency comments on
calibration report

=  Modify model grids
according to Aqua Survey’s
bottom sediment texture
maps; increased grid
resolution (both in lateral
and longitudinal) in
upstream reach of LPR

= Downloaded MPI field
survey data from PREmis:
ADCP and CTD cast data
collected between 2004
and 2005

= Attended meeting at
USEPA on June 20" to
discuss comments on
modeling plan and
calibration report, and plan
future water column
sampling

Revise hydrodynamic
model calibration report.

None.

Final Modeling
Plan

= Final Modeling Plan
Addendum submitted by
HQI on June 5"

=  MPI backcheck of comment
incorporation submitted on
June 14",

= Comments regarding the
NBSA Modeling Work Plan
Addendum were discussed
at a meeting between HQI
and USEPA on June 20"

Final Modeling Plan
Addendum to be
resubmitted by HQI on
July 14, 2006.

No further MPI review or
backcheck of the Final Modeling
Plan will be conducted, as
directed by USACE.
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Task

Activities in Current
Reporting Period

Next Milestone

Issues

Field = Refer to attached table for =  Ship samples from Hi | = Draft WVN submitted June
Investigations/ status of collected Res Cores 26A and 28" to fund Core 9A
Draft Round 1 environmental samples, 32A upon USACE segment analyses under
Report analytical results, and data apProvaI (prior to July DACWA41
validation. 18™). = MPI to submit draft WVN
=  Shipped Hi Res core 9A = Draft Round 1 Report under W912DQ to fund
sediment samples to Axys on or about submittal and pesticide
on June 2", November 8, 2006 analyses for segments from
cores 26A and 32A.

» Additional $100K needed to
fund sediment sample
analyses; propose to
address via next funding
award under W912DQ (refer
to “critical issues”)

CSM/Problem Received agency comments. Discuss agency The project scope is designed to
Formulation comments on technical incorporate comment responses
memos with USACE and | into the forthcoming HHRA and
USEPA, if necessary. ERA effort. Discussions will be
held with ACE/EPA to best
determine how to address the
completed set of comments.
WOE Activities not yet initiated. Scope under discussion. Battelle to revise task plan for
Assessment and data usability criteria in
Data Usability accordance with USEPA and
Evaluation Malcolm Pirnie comments.

DQO Refinement

Effort for FSP Volume 2 DQO
Refinement completed.

Awaiting ACE/EPA
direction. Completing the
Lower Passaic River
DQO refinement,
including contributions by
MPI and HQI (refer to
technical support request
W912DQ-002), would be
useful in the scoping
discussions for the water
column sampling to be
conducted by the PRPs.

At the request of the USACE,
discussions were initiated on the
technical/financial implications of
temporarily stopping work on
DQO activities not essential to
FSP Vol. 2. Battelle determined
that the FSP Vol. 2-related
DQOs represented
approximately 50% of the total
effort. An additional 10% likely
will need to be spent to respond
to BTAG input. Should work stop
on this task, the negotiated effort
would need to increase by 5-10%
to finish the task.
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Task

Activities in Current
Reporting Period

Next Milestone

Issues

Meetings & = June 2 —teleconference
Teleconferences between MPI and

USACE/USEPA regarding
data usability and WOE
task plans.

= June 6 — biweekly call

= June 7 — Conference call
between MPI and HQI to
prepare for water column
teleconference with
demaximis on June 8",

= June 13 — Dennis McGrath
and Len Warner conducted
a conference call with Alan
Blumberg to discuss
subcontract issues.

=  June 19 — Biweekly call

= June 20 — Meeting at
USEPA with HQI (and MPI
via teleconference)

=  June 21 —teleconference
between Jim McCann and
Bill Sy regarding
degradation of DDT
standards in hi res
pesticides analysis.

= July 11- IAE
presentation to
George Pavlou and

Ray Basso
= July 12 — biweekly
Call

= July 13 — In-progress
review of IAE

= July 20 - IAE
presentation to EPA
RA

= July 25 — biweekly
call

= July 26 — Restoration
Workgroup Meeting

Not applicable.

PREmis = May 30 - IT staff manually

deleted some data files
from PREmis to allow
correction of EDD sample
results incorrectly entered
by laboratory. Axys’ error
was in the sample results
column, which is not
validated by PREmis.

= June 19 — Final ASI
geophysical report received
and posted to PREmis.

= June 27 — ANSETS forms
uploaded to PREmis
according to USACE
request.

= Complete
enhancements to
non-historical data
report to facilitate
delivery of 2005-06
sampling data to
agencies and
stakeholders.

= Perform routine
maintenance and
respond to agency
requests.

None.
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Task Activities in Current Next Milestone Issues
Reporting Period
www.ourPassaic. | = June 20 — Final CIP posted Post HQI None.
org on ourPassaic.org. presentation
Previous week, notice of materials from May
Passaic River Symposium 22 modeling

posted on ourPassaic.org
along with update on PDT
meeting and slides from
May 2006 IAE
presentation.

June 26 — Public website
updated according to Lisa
Baron’s requests for the
dredging pilot pages and
news items and David
Kluesner’s requests for
project news, public
outreach, and the new
“where to find it” section.
June 28 — Additional
changes to text of public
website
www.ourPassaic.org
requested via fax on
6/27/2006 by David
Kluesner implemented.

workgroup meeting.
Delete “site search”
feature, leaving only
digital library search
engine active.
Perform routine
maintenance and
respond to agency
requests.
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Updated July 13, 2006 LOWER PASSAIC RIVER RESTORATION PROJECT
LABORATORY DATA STATUSTABLE
FALL 2005 and JAN 2006 FIELD PROGRAMS
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High Resolution Coring (select cores)
Total Organic Carbon (TOC) STL 554 $65 $36,010 31-Jul|Validation underway w/emphasis on 6 selected cores.

Grain Size (laser method) STL

Validation complete on al original core segments samples. Data has been received on the
approximately 70 additional samples submitted to fill-in and confirm data on cores selected. New
datais being plotted/evaluated and will be submitted for validation if datais usable and validation
Radiological - Cs-137 Outreach 551 $75 $41,325 31-Jul {budget permits.

The data generated by Outreach viatheinitial Pb-210 method (Bismuth) were unusable. Asa
corrective action, Outreach re-analyzed samples from the six selected high resolution cores via the Poj
210 method (see below). The cost for these analyses are being credited by Outreach and are not

Radiological - Pb-210 Outreach 477 $50 $23,850 NA included in the JTD total below.

The data generated via the Po-210 method to date have met the data needs of the High Resolution
Radiological - Po-210 Outreach 255 $125 $31,875 Coring program. The cost for these analysesisincluded in the JTD total below.
PCB Axys 80 $950 $76,000 30-Aug
Dioxin AXys 80 $700 $56,000 30-Aug|Axys reported to us that this week they have completed analyses all but the last batch of 20 samples
Pesticide (Low Resolution) Axys 80 $325 $26,000 30-Aug|submitted. Estimate another 2 months to receive all the data packages and complete data validation.
Pesticide Reinjection (High Resolution) AXys 14 $200 $2,800 Need to prioritize data validation based on remaining budget.

Samples not submitted due to budget. PCBs can be held for up to 1 year if frozen. See comments on
PCB (to be submitted) AXys 32 $950 $30,400 18-Jul NA pesticides below.

Samples not submitted due to budget. Dioxins can be held for up to 1 year if frozen. See comments
Dioxin (to be submitted) AXys 32 $700 $22,400 18-Jul NA on pesticides below.

Samples not submitted due to budget. Samples should be shipped by 7/18/06 to avoid violation of
299 day pesticide holding time limit. (Core 26A pesticides must be analyzed before 8/1/06 and Core
32A before 8/6/06). PCB Congeners, Dioxins and Pesticides are extracted together. Axysiswilling
to extract the samples, analyze the pesticide at this time and hold PCBs and Dioxins extracts in the
Pesticide (to be submitted) Axys 32 $325 $10,400 18-Jul NA freezer until funds are available to analyze these fractions.

Nearly completed. PAH data validation was paused to give priority to vaidation of Low Res. Passaic
and Newark Bay PCB Congeners. EQA has been requested to give PAH a higher priority. EQA has

PAH AXys 171 $325 $55,575 14-Jul| projected validation will be completed during the week of July 24th.
Received last of the re-analyses CLP validated data this week. I T resolving the MEDD and upload
Metals CLP Sentinel 241 NA NA issues.
X-radiography To be determined
Total Hi Res Job-to-date (JTD) Cost $322,785
Total Hi Res Costs Pending $76,200 32 PCBs/Dioxin/Pesticides.
L ow Resolution Coring
PCB Aroclor CLPA4 62 NA NA Datareceived and provided to IAE team, but is only partially in PRErmis due to EDD format
SVOC and PAH CLP A4 62 NA NA problems. IT appears to have resolved issues and is correcting EDDs. Some of the inorganic data has
Metals (plus cyanide and mercury) CLP Senting 62 NA NA been uploaded; but a conversion effort is required for the CLP data files. There are QA issues
VOC CLP A4 60 NA NA reported with the Validated PCB Aroclor data. USEPA CLP has offered to reanayze the PCB
arochlor data; however, the extracts have exceeded their holding times and our current
Herbicide STL -VT 62 $145 $8,990 recommendation is not to conduct re-analyses.

Data based upon calibration stds. has been received from STL. The dataisto be evaluated and a
correlation devel oped versus Axys PCB and Dioxin data on the same sample set. The correlated data

Immunoassay - 20 samples for correlation STL -TN 21 $6,405 15-Augl|and validated results will then be uploaded.
Archived Immunoassay STL - TN

Radiological - Cs-137 Outreach 59 $75 $4,425

Dioxin/Furan AXys 62 $700 $43,400

Pesticide AXys 62 $325 $20,150

PCB Congener AXys 62 $950 $58,900

TOC STL -VT 60 $65 $3,900

TPH STL -VT 62 $145 $8,990

Geotechnical - Moisture STL -VT 61 $10 $610 NA _ |No validation planned.
Geotechnical - Grain Size STL -VT 61 $100 $6,100 NA  |No validation planned.
Geotechnical - Specific Gravity STL -VT 61 $35 $2,135 NA _|No validation planned.
Geotechnical - pH STL -VT 61 $10 $610

Total Low Res JTD Cost $158,210

Total Low Res Costs Pending $6,405
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Updated July 13, 2006 LOWER PASSAIC RIVER RESTORATION PROJECT
LABORATORY DATA STATUSTABLE
FALL 2005 and JAN 2006 FIELD PROGRAMS
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Water Column Large Volume @
Propose to prepare a preliminary draft data evaluation memo, prior to or in lieu of data validation, to
discuss "lessons learned” from implementation of various large volume water column sampling
Pesticides (Aqueous) AXys 5 $300 $1,500 techniques for consideration in future water column sampling events.
Pesticides (Filters) AXys 5 $300 $1,500
PCB Congeners (XAD Cartridges) AXys 5 $900 $4,500
PCB Congeners (Filters) AXys 5 $900 $4,500
Dioxin/Furans (XAD Cartridges) AXys 5 $650 $3,250
Dioxin/Furans (Filters) AXys 5 $650 $3,250
20L Bottle Processing Fee & Filters AXys 2 $550 $1,100 NA Sample processing costs -- no associated data.
Total Large Vol JTD Cost $19,600
Water Column Small Volume @
Mercury Total Brooks Rand 30 $219 $6,570 30-Jul|EDDs previously found to be in error were remedied by Brooks Rand. Need to make minor
Mercury Filter Brooks Rand 30 See above 30-Jul|modification to PREmis to accommodate different CAS numbers for total and dissolved phase
Methyl mercury Total Brooks Rand 30 $404 $12,120 30-Jul|mercury results to allow upload.
Methyl mercury Filter Brooks Rand 30 See above 30-Jul
Particulate Organic Carbon (POC) STL -VT 26 $80 $2,080 30-Jul
Dissolved Organic Carbon (DOC) STL -VT 26 $50 $1,300 30-Jul
Metals Total CLP Sentinel 31 NA NA 30-Jul|Metals re-analyses data received. MEDD format issues being resolved by IT, who will upload
Metals Filter CLP Sentinel 31 NA NA 30-Jul {validated data.
Cyanide CLP Sentinel 14 NA NA 30-Jul
Tota Suspended Solids (TSS) STL -VT 89 $20 $1,780 30-Jul
Biologica Oxygen Demand (BOD) STL -VT 13 $25 $325 30-Jul
COD/TKN/Total P STL -VT 14 $100 $1,400 30-Jul
Chlorophyll A Westfield 14 $50 $700 30-Jul
Ammonia STL -VT 13 $20 $260 30-Jul
VOC CLPA4 23 NA NA 30-Jul
SvoC CLPA4 18 NA NA 30-Jul| Data needs review. MEDD format issues being resolved by IT, who will upload validated data
Chlorinated Herbicides STL -VT 18 $145 $2,610 30-Jul
Ortho-Phosphate STL -VT 14 $50 $700 30-Jul
Total JTD Small Volume $29,845
Water Column High Flow Event
Volatile Suspended Solids DESA 135 NA NA Problems with EDD received from DESA lab were resolved and the data was successfully uploaded
Tota Suspended Solids (TSS) DESA 135 NA NA to PREmis on 6/21/06.
Total Organic Carbon (TOC) DESA 29 NA NA
Dissolved Organic Carbon (DOC) DESA 29 NA NA
SPMD - Deployment 1
Dioxin/Furan Axys 13 $600 $7,800 30-Jul| The concentrations of the analytes in extracts has been reported by Axys. This data needs to be
PCB Congener AXys 13 $850 $11,050 30-Jul|evaluated and the analyte concentrations in the water column cal culated based upon deployment
Pesticides Axys 13 $270 $3,510 30-Jul|times and the theoretical adsorption rates of analytes into the SPMDs. If the datais found to be
PAH AXys 13 $270 $3,510 30-Jul {acceptable/usable it can be validated and approved.
Total JTD SPMD No. 1 $25,870
SPMD - Deployment 2
Dioxin/Furan Axys 16 $600 $9,600 30-Jul| The concentrations of the analytes in extracts has been reported by Axys. This data needs to be
PCB Congener AXys 16 $850 $13,600 30-Jul|evaluated and the analyte concentrations in the water column cal culated based upon deployment
Pesticides Axys 16 $270 $4,320 30-Jul|times and the theoretical adsorption rates of analytes into the SPMDs. If the datais found to be
PAH AXys 16 $270 $4,320 30-Jul {acceptable/usable it can be validated and approved.
Total JTD SPMD No. 2 $31,840
Extraction Costs for SPMD Nos. 1 and 2 $25,000 Estimated vendor purchase and extraction cost for SPMDs.
Moorings
Hydrodynamics Data All data confirmed on PREmis and delivered to HQI.
TOTAL ESTIMATED PROGRAM COST (JTD+Pending Costs) $695,755

a Sample count include QA/QC
b- PREMIS sample ID issues on small volume and large volume water column programs to be resolved.
¢ - Projected dates assumes that sufficient budget will be identified to complete data validation/evaluation tasks.
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Passaic River BSF
July 14, 2006
Revised: October 5, 2006

Reporting Period 05/27/2006 through 06/30/2006

BUDGET STATUS AND FORECAST

W912DQ TASK ORDER 0002
LOWER PASSAIC RIVER RESTORATION PROJECT

' Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom JTD Percent of JTD Estimated _ . 3-Month Forecast chmt of 4 -6 Month Authorized Funding Additipnal
Task Description Negotiated ) 4/01/06 throuah 04/29/06 05/27/06 07/01/06 07/29/06 08/26/06 09/30/06 10/28/06 11/25/06 Sub Coststhgt have been JTD Costs Authorized Task Percent Estimate to Estimated Qoa Authorized Budget | Forecast (October L ess Forecast Fundlng Comments
P Budget Authorized Budget (asof ATP 1, 9 through through through through through through through through Invoiced through 06/30/06 Complete® at Completion Forecast tobe | through December | Amount at October | Required by
dated 03/31/2006) 04/28/06 05/26/06 06/30/06 07/28/06 08/25/06 09/29/06 10/27/06 11/24/06 12/29/06 Budget Spent Complete Spent by Sept. 2006 2006) 2006 October 2006
Total Estimated .
Jul-06 Aug-06 Sep-06 | Cost from July |/ Ot& Estimated
thru Sept 2006 | * Totél Spent
Per cent Dollars
WAD 01 - Project Management and Community Relations
WO 01 - Project Management and Administration
1.1 Project Management $215,104 33% $71,634 $12,665 $12,549 $22,128 $47,342 66% 66% $24,292 $71,634 $17,925 $17,925 $17,925 $53,775 $101,117 141% $53,775 -$29,483 $83,258
1.2 Project Support Documentation and Administration $77,902 36% $28,089 $4,768 $3,977 $14,690 $23,435 83% 83% $4,654 $28,089 $6,500 $6,500 $6,500 $19,500 $42,935 153% $19,500 -$14,846 $34,346
1.3 Subcontract Administration $38,111 35% $13,161 $3,537 $6,578 $3,876 $13,992 106% 100% $0 $13,161 $0 $0 $3,175 $3,175 $17,167 130% $9,525 -$4,006 $13,531 |Effort front-loaded due to new subcontract prep/negotiation.
1.4 Project Communications $283,603 36% $102,825 $13,053 $5,407 $49,258 $67,719 66% 66% $35,106 $102,825 $23,600 $23,600 $23,600 $70,800 $138,519 135% $70,800 -$35,694 $106,494
WO 01 Subtotal $614,720 35% $215,709 $34,023 $28,512 $89,952 $0 $0 $0 $0 $0 $0 $0 $152,487 71% 70% $64,053 $215,709 $48,025 $48,025 $51,200 $147,250 $299,737 139% $153,600 -$84,028 $237,628
WO 02 - Community Relations
2.1a Public Meeting Support (graphics/attendance) $2,806 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0 On hold awaiting USACE/USEPA direction.
2.1b Fact Sheets (topic-specific) $26,702 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0 On hold awaiting USACE/USEPA direction.
2.1c Communications Support $13,761 25% $3,440 $2,910 $2,910 85% 85% $530 $3,440 $1,500 $0 $0 $1,500 $4,410 128% $0 -$970 $970 Final CIP hardcopy and cd production effort.
WO 02 Subtotal $43,269 8% $3,440 $0 $0 $2,910 $0 $0 $0 $0 $0 $0 $0 $2,910 85% 85% $530 $3,440 $1,500 $0 $0 $1,500 $4,410 128% $0 -$970 $970
WO 03 - Technical Advisory Committee and Quality Control
3.1 Technical Advisory Committee and Quality Control $136,833 27% $36,308 $1,776 $4,697 $0 $0 $0 $0 $6,473 18% 18% $29,835 $36,308 $0 $0 $0 $0 $6,473 18% $0 $29,835 $0
WO 03 Subtotal $136,833 27% $36,308 $0 $1,776 $4,697 $0 $0 $0 $0 $0 $0 $0 $6,473 18% 18% $29,835 $36,308 $0 $0 $0 $0 $6,473 18% $0 $29,835 $0
WO 04 - Technical Support
Potential TS approva for HQI and MPI DQO refinement (no
4.1 Technical Support $94,578 15% $14,187 $0 $3,172 $0 $0 $0 $0 $0 $0 $0 $3,172 22% 22% $11,015 $14,187 $3,172 $26,800 $0 $29,972 $33,144 234% $0 -$18,957 $18,957  |work will beinitiated without USACE approval).
WO 04 Subtotal $94,578 15% $14,187 $0 $3,172 $0 $0 $0 $0 $0 $0 $0 $0 $3,172 22% 22% $11,015 $14,187 $3,172 $26,800 $0 $29,972 $33,144 234% $0 -$18,957 $18,957
WAD 1 - Project Administration Total $889,400 30% $269,644 $34,023 $33,460 $97,560 $0 $0 $0 $0 $0 $0 $0 $165,043 61% 58% $105,432 $269,644 $52,697 $74,825 $51,200 $178,722 $343,765 127% $153,600 -$74,121 $257,556
WAD 2 - Technical Studies & Investigations
WO 01 - Project Websites
1.1 Project Team Website (PREmis) $50,563 25% $12,641 $2,982 $3,195 $6,177 49% 49% $6,464 $12,641 $4,200 $4,200 $4,200 $12,600 $18,777 149% $12,600 -$6,136 $18,736
1.2 Public Website (www.ourPassaic.org) $28,734 25% $7,184 $295 $4,002 $4,297 60% 60% $2,887 $7,184 $2,400 $2,400 $2,400 $7,200 $11,497 160% $7,200 -$4,313 $11,513
WO 01 Subtotal $79,297 25% $19,825 $0 $3,277 $7,196 $0 $0 $0 $0 $0 $0 $0 $10,473 53% 53% $9,352 $19,825 $6,600 $6,600 $6,600 $19,800 $30,273 153% $19,800 -$10,448 $30,248
WO 02 - Work Plan Implementation for 2004 - 2005 Sampling Event
2.1 DQO Refinement $96,035 100% $96,035 $27,586 $4,025 $7,815 $39,427 41% 40% $56,608 $96,035 $0 $0 $0 $0 $39,427 41% $0 $56,608 $0 Completion of DQO effort on hold pending authorization.
2.2 Data Usability Evaluation $43,380 20% $8,676 $776 $776 9% 9% $7,900 $8,676 $0 $0 $0 $0 $776 9% $0 $7,900 $0 On hold; task plan comments submitted to Battelle.
2.3 Human Health Risk Assessment $224,648 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
2.4 Ecological Risk Assessment $408,364 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 02 Subtotal $772,427 14% $104,711 $27,586 $4,801 $7,815 $0 $0 $0 $0 $0 $0 $0 $40,202 38% 37% $64,509 $104,711 $0 $0 $0 $0 $40,202 38% $0 $64,509 $0
WO 03 - Interim Action Evaluation (IAE)
3.1 Identification of Candidate |AE Target Areas $94,559 50% $47,280 $269 $35,820 $36,090 76% 76% $11,190 $47,280 $5,500 $5,690 $0 $11,190 $47,280 100% $0 $0 $0 E-mail from S. Thompson to E. Buckrucker, USACE dated
3.2 Identification and Screening of Alternatives $51,251 18% $9,225 $873 $1,905 $2,779 30% 30% $6,446 $9,225 $6,446 $0 $0 $6,446 $9,225 100% $0 $0 $0 May 30, 2006 noted need for additional funding of approx.
3.3 Detailed Analysis and Selection of Recommended Alternative $194,927 45% $87,717 $21,242 $35,565 $30,382 $87,189 99% 99% $528 $87,717 $25,000 $25,000 $22,000 $72,000 $159,189 181% $25,000 -$71,472 $96,472  [$100K on IAE due to increased coordination with NJDEP &
3.4 Development of IAE Report - Pre-Draft and Draft $100,416 55% $55,229 $10,780 $19,024 $29,804 54% 54% $25,425 $55,229 $25,000 $18,000 $0 $43,000 $72,804 132% $50,000 -$17,575 $67,575  |In-situ Workgroup, larger dredging alternative, prep of
3.5 Development of IAE Report - Revised Draft and Final $115,480 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $45,000 $0 $45,000 |documentation for flood modeling, porewater issues, eval. of
3.6 TAC Consultation $17,400 100% $17,400 $3,336 $3,336 19% 19% $14,064 $17,400 $5,000 $2,500 $2,500 $10,000 $13,336 7% $2,500 $4,064 $0 navigationally-constrained capping, and delayed access to
3.7 Mestings $26,213 100% $26,213 $11,494 $6,435 $17,928 68% 68% $8,285 $26,213 $10,000 $20,000 $10,000 $40,000 $57,928 221% $10,000 -$31,715 $41,715 laboratory analytical data.
WO 03 Subtotal $600,246 40% $243,064 $21,242 $62,317 $93,566 $0 $0 $0 $0 $0 $0 $0 $177,125 73% 71% $65,939 $243,064 $76,946 $71,190 $34,500 $182,636 $359,761 148% $132,500 -$116,697 $250,762
WO 04 - Draft Field Sampling Plan Volume 2
4.1a Draft FSP Volume 2 - Biota $19,980 100% $19,980 $18,999 $154 $19,153 96% 100% $827 $19,980 $0 $0 $0 $0 $19,153 96% $0 $827 $0
4.1b Fina FSP Volume 2 $26,141 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
4.1c QAPP Updates $33,707 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 04 Subtotal $79,828 0% $19,980 $0 $18,999 $154 $0 $0 $0 $0 $0 $0 $0 $19,153 96% 100% $827 $19,980 $0 $0 $0 $0 $19,153 96% $0 $827 $0
WAD 2 - Technical Studies & Investigation Total $1,531,798 25% $387,580 $48,828 $89,394 $108,733 $0 $0 $0 $0 $0 $0 $0 $246,955 64% 63% $140,625 $387,580 $83,546 $77,790 $41,100 $202,436 $449,391 116% $152,300 -$61,811 $281,011
WAD 3 - Model Development, Calibration, and Application
WO 01 - Hydrodynamic Model
1.1 Development and Calibration $161,135 35% $56,397 $0 $2,546 $14,185 $0 $0 $0 $0 $16,731 30% 30% $39,666 $56,397 $5,000 $5,000 $10,000 $20,000 $36,731 65% $30,000 $19,666 $10,334
WO 01 Subtotal $161,135 35% $56,397 $0 $2,546 $14,185 $0 $0 $0 $0 $0 $0 $0 $16,731 30% 30% $39,666 $56,397 $5,000 $5,000 $10,000 $20,000 $36,731 65% $30,000 $19,666 $10,334
WO 02 - Sediment Transport Model
2.1 Development and Calibration $551,192 25% $137,798 $309 $309 $40,707 $41,325 30% 30% $96,473 $137,798 $20,000 $20,000 $30,000 $70,000 $111,325 81% $120,000 $26,473 $93,527
WO 02 Subtotal $551,192 25% $137,798 $309 $309 $40,707 $0 $0 $0 $0 $0 $0 $0 $41,325 30% 30% $96,473 $137,798 $20,000 $20,000 $30,000 $70,000 $111,325 81% $120,000 $26,473 $93,527
WO 03 - Fate & Transport Model
3.1 Development and Calibration $116,928 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 03 Subtotal $116,928 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 04 - Food Chain Model
4.1 Development and Calibration $42,963 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 04 Subtotal $42,963 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WAD 3 - Model Development, Calibration and Application Total $872,218 22% $194,195 $309 $2,855 $54,892 $0 $0 $0 $0 $0 $0 $0 $58,056 30% 30% $136,139 $194,195 $25,000 $25,000 $40,000 $90,000 $148,056 76% $150,000 $46,139 $103,861
WAD 4 - Potentially Responsible Party (PRP) Oversight
WO 01 - Field Work Oversight
1.1 Field Work Oversight $157,981 $0 $0 NA 0% $0 $0 $30,000 $15,000 $5,000 $50,000 $50,000 0% $30,000 -$50,000 $80,000 Potential July 2006 Water Column Oversight
WO 01 Subtotal $157,981 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% 0% $0 $0 $30,000 $15,000 $5,000 $50,000 $50,000 0% $30,000 -$50,000 $80,000
WO 02 - Reports/Product Oversight
2.1 Reports/Product Oversight $141,370 0% $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 02 Subtotal $141,370 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 03 - Field Facility
Field facility transfer costs plus additional sample analytical
2.1 Maintenance and Support $89,137 37% $32,981 $8,483 $7,472 $7,659 $23,613 72% 82% $9,368 $32,981 $8,500 $40,000 $151,000 $199,500 $223,113 676% $25,500 -$190,132 $215,632 |costs (see critical issues summary).
WO 03 Subtotal $89,137 37% $32,981 $8,483 $7,472 $7,659 $0 $0 $0 $0 $0 $0 $0 $23,613 72% 82% $9,368 $32,981 $8,500 $40,000 $151,000 $199,500 $223,113 676% $25,500 -$190,132 $215,632
WAD 4 - PRP Oversight Subtotal $388,488 8% $32,981 $8,483 $7,472 $7,659 $0 $0 $0 $0 $0 $0 $0 $23,613 2% 82% $9,368 $32,981 $38,500 $55,000 $156,000 $249,500 $273,113 828% $55,500 -$240,132 $295,632
WAD 10 - Project Expenses
WO 01 - Travel Expenses
1.1 Travel Expenses $4,331 25% $1,083 $48 $149 $197 18% 100% $886 $1,083 $0 $0 $0 $0 $197 18% $0 $886 $0
WO 01 Subtotal $4,331 25% $1,083 $48 $149 $0 $0 $0 $0 $0 $0 $0 $0 $197 18% 100% $886 $1,083 $0 $0 $0 $0 $197 18% $0 $886 $0
WO 02 - ODCs and Non-Travel Expenses
2.1 ODCs and Non-Travel Expenses $107,954 35% $37,784 $1,134 $2,819 $5,741 $0 $0 $0 $0 $9,694 26% 0% $28,090 $37,784 $0 $0 $0 $0 $9,694 26% $0 $28,090 $0
WO 02 Subtotal $107,954 35% $37,784 $1,134 $2,819 $5,741 $0 $0 $0 $0 $0 $0 $0 $9,694 26% 0% $28,090 $37,784 $0 $0 $0 $0 $9,694 26% $0 $28,090 $0
WAD 10 - Project Expenses Subtotal $112,285 35% $38,867 $1,181 $2,968 $5,741 $0 $0 $0 $0 $0 $0 $0 $9,891 25% 0% $28,976 $38,867 $0 $0 $0 $0 $9,891 25% $0 $28,976 $0
WAD 8 - Fee
WAD 08 - Base Fee $71,701 25% $17,925 $877 $1,856 $4,109 $6,842 38% NA $11,083 $17,925 $0 $0 $0 $0 $6,842 38% $11,083 $0
WAD 08 - Award Fee $233,028 25% $58,257 $0 0% $58,257 $58,257 $0 $0 0% $58,257 $0
WAD 8 - Project Fee Subtotal $304,729 25% $76,182 $877 $1,856 $4,109 $0 $0 $0 $0 $6,842 9% NA $69,340 $76,182 $0 $0 $0 $0 $6,842 9% $0 $69,340 $0
$4,098,918 24% $999,449 $93,701 $138,005 $278,694 $0 $0 $0 $510,399 51% #VALUE! $489,881 $999,449 $199,743 $232,615 $288,300 $720,658 $1,231,057 123% $511,400 -$231,608 $938,059
Fee Claimed* 54.54%

Blue font represents tasks that are completed.

* The fee claimed does not incorporate subconsultant charges that have not yet been invoiced to the USACE.
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Passaic River BSF
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BUDGET STATUS AND FORECAST

DACWA41 TASK ORDER 0011
LOWER PASSAIC RIVER RESTORATION PROJECT

Reporting Period 05/27/2006 through 06/30/2006

3-Month Forecast
Negotiated Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom JTD Coststhrough JTD Percent of JTD Estimated Edtimateto Estimated Cost AuthPoerriE:tBoljdget 4-6Month Authorized Funding
Task Description Budget Authorized Budget (asof WVN 12, | Y/0L/05 through | 02/12/05 through | 03/12/05 through | 04/16/05 thr ough | 05/14/05 thr ough | 06/18/05 through | 07/16/05 thr ough | 08/13/05 through | 09/17/05 thr ough | 10/15/05 through | 11/12/05 through | 12/17/05 thr ough | 01/14/06 thr ough | 02/11/06 thr ough | 03/18/06 through | 04/29/06 thr ough | 05/27/06 through 05/26/06 Authorized Budget| Task Percent Complete2 at Completion Forecast to be Spent Forecast (Oct. 2006 LessJTD & Comments
dated 07/28/2006) 02/11/05 03/11/05 04/15/05 05/13/05 06/17/05 07/15/05 08/12/05 09/16/05 10/14/05 11/11/05 12/16/05 01/13/06 02/10/06 03/17/06 04/28/06 05/26/06 06/30/06 Spent Complete by Sept. 2006 to Dec. 2006) Forecast Amount
Total Estimated .
Jul-06 Aug-06 Sep-06 Cost from July | 1018 Estimated
+ Total Spent
Per cent Dollars thru Sept. 2006
WAD 3 - Remedial Investigation/Feasibility Study Services
WO 01 - Project Administration/Reporting
WO 01 - Project Administration/Reporting Subtotal $46,042 100% $46,042 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $46,042 100% 100% $0 $46,042 $0 $0 $0 $0 $46,042 100% $0
WO 02 - Mestings
WO 02 - Meetings Subtotal $9,106 100% $9,106 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $9,106 100% 100% $0 $9,106 $0 $0 $0 $0 $9,106 100% $0
WO 03 - Pre-Expansion Activity Plan and Schedule
WO 03 - Pre-Expansion Activity Plan and Schedule Subtotal $12,920 100% $12,920 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,920 100% 100% $0 $12,920 $0 $0 $0 $0 $12,920 100% $0 $0
WO 04 - Populate and QC Database
WO 04 - Populate and QC Database Subtotal $63,530 99% $62,990 $0 $0 $0 $0 $0 $0 $0 $0 $0 $4,910 $0 $0 $0 $0 $0 $0 $0 $62,991 100% 100% $0 $62,991 $0 $0 $0 $0 $62,991 100% $0 -$1 Minish Park data upload completed under budget; reallocate $540
WO 05 - Web Site and GIS System
WO 05 - Web Site and GI S System Subtotal $115,732 100% $115,732 $0 $0 $6,586 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $115,730 100% 100% $0 $115,731 $0 $0 $0 $0 $115,730 100% $0 $2
WO 06 - Establish Technical Expert Team
6a. Establish Technical Expert Team $25,409 100% $25,409 $0 $0 $0 $0 $0 $0 $0 $0 $0 $25,409 100% 100% $0 $25,409 $0 $0 $0 $0 $25,409 100% $0 $0
WO 06 - Establish Technical Expert Team Subtotal $25,409 100% $25,409 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $25,409 100% 100% $0 $25,409 $0 $0 $0 $0 $25,409 100% $0 $0
WAD 3 - Remedial Investigation/Feasibility Study Services Total $272,739 100% $272,199 $0 $0 $6,586 $0 $0 $0 $0 $0 $0 $4,910 $0 $0 $0 $0 $0 $0 $0 $272,198 100% 100% $0 $272,199 $0 $0 $0 $0 $272,198 100% $0 $1
WAD 4 - Project Management and Community Relations
WO 01 - Project Management and Administration
1.1a Project Management $86,428 103% $89,114 $0 $0 $0 $0 $0 $0 $0 $0 $89,114 100% 100% $0 $89,114 $0 $0 $0 $0 $89,114 100% $0 $0
1.1a Project Management (2005-06) $223,525 127% $284,793 $11,211 $17,190 $19,720 $20,740 $28,769 $17,150 $29,894 $25,671 $26,924 $20,077 $18,114 $8,922 $15,420 $16,690 $8,300 $284,793 100% 100% $0 $284,793 $0 $0 $0 $0 $284,793 100% $0 $0 Effort through March 31, 2006.
1.2a Project Support Documentation and Administration $79,111 100% $79,111 $0 $0 $0 $0 $0 $0 $0 $0 $79,111 100% 100% $0 $79,111 $0 $0 $0 $0 $79,111 100% $0 $0
1.2a Project Support Documentation and Administration (2005-06) $120,841 111% $134,119 $14,476 $5,130 $12,887 $10,645 $9,383 $6,772 $7,424 $9,948 $8,863 $16,594 $8,834 $5,024 $9,333 $5,011 $3,795 $134,119 100% 100% $0 $134,119 $0 $0 $0 $0 $134,119 100% $0 $0 Effort through March 31, 2006.
1.3a Subcontract Administration Laboratories $61,233 124% $75,632 $5,998 $2,803 $10,918 $11,115 $1,442 $0 $11,068 $3,375 $75,632 100% 100% $0 $75,632 $0 $0 $0 $0 $75,632 100% $0 $0
1.3b Subcontract Administration Field Sampling Support $41,359 213% $88,030 $804 $1,145 $4,016 $4,935 $8,711 $7,211 $9,605 $12,941 $19,619 $7,794 $9,638 $1,610 $0 $88,030 100% 100% $0 $88,030 $0 $0 $0 $0 $88,030 100% $0 $0
1.3c Professiona Subcontractors $101,453 133% $134,975 $4,489 $4,051 $3,994 $4,497 $5,204 $8,841 $3,793 $15,462 $9,532 $8,892 $11,339 $4,306 $2,150 $2,318 $134,975 100% 100% $0 $134,975 $0 $0 $0 $0 $134,975 100% $0 $0 Effort through March 31, 2006.
1.3d Radionuclide and POC Laboratories $5,639 100% $5,620 $0 $0 $0 $0 $5,620 $0 $0 $0 $5,620 100% 100% $0 $5,620 $0 $0 $0 $0 $5,620 100% $0 $0
1.3e Field Sampling Support - Summer/Fall 2004 $4,806 99% $4,741 $0 $0 $0 $0 $4,741 $0 $0 $0 $4,741 100% 100% $0 $4,741 $0 $0 $0 $0 $4,741 100% $0 $0
Effort through March 31, 2006, including prep for April PDT
1.4a Project Communications $481,285 116% $557,764 $27,254 $12,993 $36,614 $31,502 $22,980 $27,617 $23,266 $39,066 $35,476 $88,309 $39,618 $18,614 $13,295 $1,454 $14,945 $557,764 100% 100% $0 $557,764 $0 $0 $0 $0 $557,764 100% $0 $0 presentation.
WO 01 - Project Management and Administration Subtotal $1,205,680 121% $1,453,899 $64,233 $43,312 $88,149 $83,434 $86,850 $67,591 $85,051 $106,463 $100,414 $141,666 $87,542 $38,476 $40,198 $23,156 $29,358 $0 $0 $1,453,899 100% 100% $0 $1,453,899 $0 $0 $0 $0 $1,453,899 100% $0 $0
WO 02 - Community Relations
2.1a Public Meeting Support (graphics/attendance) $24,341 36% $8,679 $0 $0 $0 $0 $0 $0 $0 $6,202 $2,477 $11 $8,690 100% 100% $0 $8,690 $0 $0 $0 $0 $8,690 100% $0 -$11
2.1b Fact Sheets (topic-specific) $24,710 3% $816 $0 $0 $0 $0 $0 $0 $0 $544 $272 $816 100% 100% $0 $816 $0 $0 $0 $0 $816 100% $0 $0
2.1¢ Ongoing Communications Support $39,744 28% $11,303 $0 $0 $0 $49 $544 $272 $646 $1,264 $4,311 $1,020 $3,197 $11,303 100% 100% $0 $11,303 $0 $0 $0 $0 $11,303 100% $0 $0
2.2a Stakeholder/Community Interviews $16,233 100% $16,233 $7,444 $1,582 $532 $36 $0 $0 $0 $0 $16,233 100% 100% $0 $16,233 $0 $0 $0 $0 $16,233 100% $0 $0
2.2b Draft Community Involvement Plan $54,285 101% $54,733 $1,905 $272 $7,350 $11,081 $13,457 $9,882 $8,644 $2,142 $54,733 100% 100% $0 $54,733 $0 $0 $0 $0 $54,733 100% $0 $0
2.2c RTC/Fina CIP $8,628 100% $8,628 $0 $0 $0 $0 $0 $0 $0 $0 $143 $7,416 $203 $198 $7,960 92% 100% $668 $8,628 $0 $0 $0 $0 $7,960 92% $0 $668 Final CIP hardcopies submitted on 6/12/2006.
WO 02 - Community Relations Subtotal $167,941 60% $100,392 $9,349 $1,854 $7,882 $11,167 $14,002 $10,154 $9,289 $10,152 $7,060 $1,031 $3,197 $0 $143 $0 $7,416 $203 $198 $99,735 99% 100% $668 $100,403 $0 $0 $0 $0 $99,735 99% $0 $657
WO 03 - Technical Support
3.1aMPI Technical Support $43,096 81% $35,082 $0 $0 $0 $0 $0 $0 $0 $35,082 100% 100% $0 $35,082 $0 $0 $0 $0 $35,082 100% $0 $0
3.1aTechnical Support (2005) $123,457 35% $43,054 $9,823 $0 $0 $0 $0 $8,547 $10,717 $932 $8,536 $4,787 $10,142 $7,323 $60,806 141% 100% $0 $60,806 $0 $0 $0 $0 $60,806 141% $0 -$17,752
3.2a Subcontractor Technical Support $22,500 100% $22,500 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,762 $6,893 $2,087 $21,490 96% 100% $1,010 $22,500 $0 $0 $0 $0 $21,490 96% $0 $1,010 TAC charges prior to 3/31/2006 addressed.
WO 03 - Technical Support Subtotal $189,053 53% $100,636 $9,823 $0 $0 $0 $0 $8,547 $10,717 $932 $0 $8,536 $0 $4,787 $11,904 $0 $14,215 $0 $2,087 $117,378 117% 100% $1,010 $118,388 $0 $0 $0 $0 $117,378 117% $0 -$16,742
WAD 4 - Project Administration Total $1,562,674 106% $1,654,927 $83,404 $45,166 $96,031 $94,601 $100,852 $86,291 $105,057 $117,546 $107,474 $151,233 $90,740 $43,264 $52,245 $23,156 $50,989 $203 $2,285 $1,671,012 101% 100% $1,678 $1,672,690 $0 $0 $0 $0 $1,671,012 101% $0 -$16,085
WAD 5 - Technical Studies& Investigations
1.5e. FSP VVolume 2 (Biota): Draft (2005) $79,998 100% $79,998 $0 $0 $0 $0 $0 $0 $0 $0 $16,947 $40,903 $5,615 $6,337 $69,803 87% 79% $10,195 $79,998 $10,195 $0 $0 $10,195 $79,998 100% $0 $0 Draft FSP 2 delivered to PRPs on 6/16/2006.
WO 01 - RI/FS Work Plan Preparation Subtotal $1,100,729 92% $1,012,141 $50,069 $50,573 $141,991 $24,176 $41,048 $68,560 $77,234 $31,122 $3,680 $834 $21,999 $0 $939 $18,981 $62,873 $6,912 $6,337 $998,727 99% 104% $12,703 $1,012,140 $12,703 $0 $0 $12,703 $1,011,430 100% $0 $710
WO 02 - Preliminary Risk Assessment
2.2b. Conceptual Site Model/Problem Formulation $121,953 104% $126,820 $0 $0 $0 $0 $922 $3,912 $0 $15,787 $14,576 $50,496 $18,154 $6,348 $9,014 $7,612 $126,820 100% 100% $0 $126,820 $0 $0 $0 $0 $126,820 100% $0 $0 Tech memo review required add'l effort
2.2c. Develop Weight of Evidence Approach for Eco Risk Assessment $27,437 94% $25,727 $0 $0 $0 $0 $654 $164 $0 $0 $1,007 $23,903 $25,727 100% 94% $0 $25,727 $0 $0 $0 $0 $25,727 100% $0 $0 See W912DQ BSF for continued WOE effort.
WO 02 - Preliminary Risk Assessment Subtotal $227,464 100% $228,485 $87 $87 $0 $27,377 $3,642 $4,076 $0 $15,787 $14,576 $51,502 $18,154 $6,348 $9,014 $7,612 $23,903 $0 $0 $228,486 100% 89% $0 $228,486 $0 $0 $0 $0 $228,486 100% $0 -$1
WO 03 - Work Plan Implementation for 2004 - 2005 Sampling Event
3.1b Health and Safety Activities $4,078 99% $4,037 $157 $0 $48 $860 $1,649 $12 $0 $177 $665 $4,037 100% 100% $0 $4,037 $0 $0 $0 $0 $4,037 100% $0 $0
3.2a Technica Coordination and Field Support $40,207 187% $75,249 $609 $1,855 $11,953 $12,460 $2,928 $3,020 $19,749 $7,938 $5,295 $457 $7,000 $75,249 100% 100% $0 $75,249 $0 $0 $0 $0 $75,249 100% $0 $0 Future WV N to address minor overage.
3.2b Sample Collection and Sample Management $118,198 91% $108,142 $8,328 $7,359 $2,632 $7,165 $3,557 $3,725 $6,597 $20,047 $26,361 $5,479 $979 $1,160 $108,142 100% 100% $0 $108,142 $0 $0 $0 $0 $108,142 100% $0 $0 Same as 3.2a above.
3.3aFidd Investigation Expenses $850,058 65% $555,757 $14,417 $618 $5,311 $7,194 $54,286 $84,459 $131,353 $79,486 $84,836 $15,369 $14,523 $7,189 $8,304 $3,819 $756 $529 $555,757 100% 100% $0 $555,757 $0 $0 $0 $0 $555,757 100% $0 $0 Continuing expenses to be addressed in W912DQ.
3.3c Coring Subcontracts and Divers $265,400 67% $176,782 $0 $0 $0 $0 $0 $0 $0 $0 $130,947 $15,200 $30,635 $176,782 100% 100% $0 $176,782 $0 $0 $0 $0 $176,782 100% $0 $0 Task completed under budget.
Ongoing need for QC support at about $3K/month -- addressin
3.4aField Data QC Review (2005) $8,331 99% $8,287 $0 $0 $0 $0 $0 $0 $0 $0 $1,681 $2,285 $2,701 $1,621 $8,287 100% 100% $0 $8,287 $0 $0 $0 $0 $8,287 100% $0 $0 WAD 06 WE 7.4.
3.4c QA Coordinator $68,957 19% $12,949 $0 $0 $0 $0 $0 $0 $0 $0 $9,330 $3,025 $594 $12,949 100% 100% $0 $12,949 $0 $0 $0 $0 $12,949 100% $0 $0
WO 03 - Work Plan Implementation for 2004 -2005 Sampling Event $1,411,254 73% $1,030,531 $26,685 $12,680 $33,327 $40,991 $62,438 $91,306 $157,815 $110,115 $255,431 $42,883 $14,523 $8,869 $51,990 $14,680 $2,377 $3,025 $1,124 $1,030,531 100% 100% $0 $1,030,531 $0 $0 $0 $0 $1,030,531 100% $0 $0
WO 04 - Implementation of FSP Activities (2005-2006)
4.1aLogistics and Mobilization (2005) $45,273 105% $47,675 $0 $8,129 $10,988 $28,553 $0 $0 $0 $5 $47,675 100% 100% $0 $47,675 $0 $0 $0 $0 $47,675 100% $0 $0
4.1b Equipment Manager (2005) $21,158 100% $21,145 $0 $0 $0 $0 $0 $0 $0 $11,963 $9,182 $21,145 100% 100% $0 $21,145 $0 $0 $0 $0 $21,145 100% $0 $0
4.1c Hedlth and Safety Administration (2005) $8,806 33% $2,881 $0 $0 $0 $0 $0 $0 $0 $1,069 $784 $786 $242 $2,881 100% 65% $0 $2,881 $0 $0 $0 $0 $2,881 100% $0 $0
Next WVN on DACWA41 to provide funding for core 9A analyses
(approx. $40K); cores 26A and 32A to be funded under W912DQ;
an additional $100K (not shown on this forecast) is needed to fund
outstanding lab analyses (refer to progress report critical issues
section).  We request that this additional funding be provided in the
4.1d Sample Collection and Core Processing (2005) $3,153,787 41% $1,297,142 $0 $0 $0 $0 $0 $0 $0 $97,794 $236,942 $211,728 $87,617 $107,987 $112,129 $69,222 $194,148 $2,856 $116,489 $1,236,913 95% 89% $22,704 $1,259,617 $60,229 $0 $0 $60,229 $1,297,142 100% $0 $0 next award on contract W912DQ.
4.2 Technical System and Health & Safety Audits (2005) $18,705 39% $7,353 $0 $0 $0 $0 $0 $0 $0 $3,144 $1,477 $1,129 $328 $6,079 83% 83% $0 $6,079 $0 $0 $0 $0 $6,079 83% $0 $1,274 Complete and upload TSA's.
WO 04 - Implementation of FSP Activities (2005-2006) $3,252,365 42% $1,376,196 $0 $8,129 $10,988 $28,553 $0 $0 $0 $113,975 $246,909 $213,992 $87,859 $107,987 $112,129 $69,222 $195,278 $3,184 $116,489 $1,314,693 96% 89% $22,704 $1,337,397 $60,229 $0 $0 $60,229 $1,374,922 100% $0 $1,274
WO 06 - Model Development, Cdlibration, and Application (2005-2007)
6.1a Hydrodynamic Technical Memorandum (2005) $621,411 73% $452,550 $0 $0 $0 $39,737 $17,223 $18,015 $74,065 $51,634 $60,051 $65,968 $68,890 $7,962 $313 $3,052 $4,916 $411,827 91% 91% $0 $411,827 $0 $0 $0 $0 $411,827 91% $0 $40,723 Work halted following submittal of calibration report.
6.1b Sediment Transport Technical Memorandum (2005) $748,654 31% $233,525 $0 $0 $0 $13,898 $27,797 $6,949 $20,847 $35,443 $33,000 $32,996 $47,934 $0 $774 $9,445 $229,084 98% 100% $0 $229,084 $0 $0 $0 $0 $229,084 98% $0 $4,441 Costsfor C. Jones Meeting addressed via WE above
WO 06 - Model Development, Calibration, and Application (2005-2007) $1,505,675 0% $686,075 $0 $0 $0 $53,635 $45,020 $24,964 $94,912 $87,077 $93,051 $98,964 $116,824 $7,962 $1,087 $3,052 $14,362 $0 $0 $640,911 93% 94% $0 $640,911 $0 $0 $0 $0 $640,911 93% $0 $45,164 Need to verify availability of $10K in budget on WO 06.
WAD 5 - Technical Studies& Investigation Total $7,497,487 58% $4,333,428 $76,841 $71,468 $186,306 $174,733 $152,148 $188,905 $329,961 $358,075 $613,647 $408,174 $259,359 $131,166 $175,159 $113,548 $298,792 $13,121 $123,950 $4,213,348 97% 96% $35,407 $4,249,466 $72,932 $0 $0 $72,932 $4,286,280 99% $0 $47,146
WAD 6 - Data M anagement and Presentation
WO 01 - Map Guide
1.1 Map Guide $49,388 100% $49,388 $0 $0 $0 $0 $0 $0 $0 $49,388 100% 100% $0 $49,388 $0 $0 $0 $0 $49,388 100% $0 $0
WO 01 - Map Guide Subtotal $49,388 100% $49,388 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $49,388 100% 100% $0 $49,388 $0 $0 $0 $0 $49,388 100% $0 $0
WO 02 - Public Website
2.1 Maintenance and Support $61,795 79% $49,008 $3,235 $8,090 $4,880 $2,988 $2,825 $1,167 $0 $1,833 $41 $849 $705 $267 $880 $87 $49,008 100% 100% $0 $49,008 $0 $0 $0 $0 $49,008 100% $0 $0 Continuing expenses to be addressed in W912DQ.
WO 02 - Public Website Subtotal $61,795 79% $49,008 $3,235 $8,090 $4,880 $2,988 $2,825 $1,167 $0 $1,833 $41 $849 $705 $267 $0 $880 $87 $0 $0 $49,008 100% 100% $0 $49,008 $0 $0 $0 $0 $49,008 100% $0 $0
WO 03 - Private Website
Need to prepare an internal website report to enhance access to
3.2 Website Reports $48,294 52% $25,192 $0 $0 $0 $0 $0 $0 $0 $0 $9,277 $1,408 $20,192 80% 85% $5,000 $25,192 $5,000 $0 $0 $5,000 $25,192 100% $0 $0 PREmis data.
3.3 Management Website Reports $9,883 58% $5,727 $0 $0 $0 $0 $0 $0 $0 $0 $3,273 $2,454 $5,727 100% 50% $0 $5,727 $0 $0 $0 $0 $5,727 100% $0 $0
3.4 Maintenance and Support $47,322 213% $100,907 $0 $950 $1,203 $1,110 $18,813 $736 $11,813 $5,005 $30,892 $11,844 $8,557 $2,589 $3,634 $2,435 $1,327 $100,907 100% 100% $0 $100,907 $0 $0 $0 $0 $100,907 100% $0 -$1 Continuing expenses to be addressed in W912DQ.
WO 03 - Private Website Subtotal $160,402 119% $190,840 $110 $2,916 $7,994 $5,517 $37,966 $736 $11,813 $5,005 $30,892 $21,121 $9,965 $2,589 $3,634 $5,708 $3,781 $0 $0 $185,840 97% 97% $5,000 $190,841 $5,000 $0 $0 $5,000 $190,840 100% $0 -$1
WO 04 - Database (update for MEDD fields)
WO 04 - Database Subtotal $34,252 47% $16,194 $0 $0 $0 $2,721 $8,451 $2,530 $1,896 $0 $0 $595 $0 $0 $0 $0 $0 $0 $0 $16,194 100% 100% $0 $16,194 $0 $0 $0 $0 $16,194 100% $0 $0
WO 05 - Field Application
5.4 QA/QC $71,592 89% $63,592 $0 $0 $0 $120 $969 $1,926 $245 $20,129 $9,141 $7,679 $2,598 $560 $2,038 $720 $505 $2,162 $58,067 91% 91% $5,525 $63,592 $5,525 $0 $0 $5,525 $63,592 100% $0 $0 QC PREmiswater column field data 2005-06.
WO 05 - Field Application Subtotal $266,115 83% $220,227 $417 $160 $10,552 $14,876 $31,817 $13,903 $9,319 $59,042 $11,521 $12,449 $3,487 $560 $2,038 $720 $0 $505 $2,162 $214,701 97% 97% $5,525 $220,226 $5,525 $0 $0 $5,525 $220,226 100% $0 $1
WO 06 - Technical Task Communication
WO 06 - Technical Task Communication Subtotal $33,859 101% $34,361 $1,439 $1,718 $3,926 $3,581 $1,962 $3,559 $2,350 $3,727 $3,426 $1,421 $0 $0 $0 $0 $0 $0 $0 $34,362 100% 100% $0 $34,361 $0 $0 $0 $0 $34,362 100% $0 -$1
WO 07 - Data Evaluation
7.1a Data Upload: 2004 - 2005 Hydrodynamic and Sediment Data $6,692 100% $6,692 $1,169 $0 $0 $0 $1,399 $1,493 $1,958 $0 $6,019 90% 90% $0 $6,019 $0 $0 $0 $0 $6,019 90% $0 $673
7.2a Data Evaluation: 2004 - 2005 Hydrodynamic and Sediment Data $43,739 54% $23,739 $2,855 $10,245 $1,164 $0 $388 $1,539 $277 $0 $842 $924 $1,903 $3,564 $0 $23,700 100% 100% $0 $23,700 $0 $0 $0 $0 $23,700 100% $0 $39
7.3 Preliminary Geochemical and Statistical Analysis (2005) $305,822 100% $305,822 $0 $26,233 $30,285 $10,740 $10,157 $9,593 $36,857 $51,987 $6,942 $18,973 $33,494 $21,134 $49,395 $313 $306,102 100% 100% $0 $306,102 $0 $0 $0 $0 $306,102 100% $0 -$280
7.4 Data Validation (2005) $92,560 100% $92,560 $0 $0 $0 $0 $0 $0 $1,504 $0 $129 $10,321 $12,549 $5,335 $3,350 $9,179 $5,773 $24,934 $73,071 79% 52% $19,489 $92,560 $19,489 $0 $0 $19,489 $92,560 100% $0 $0 Add' funding will be required under W912DQ.
7.5a Evaluate Hydrodynamic/SW/Sediment Data (2005) $128,746 71% $91,746 $0 $0 $0 $0 $0 $1,034 $0 $0 $998 $13,544 $13,474 $13,370 $36,172 $7,123 $4,355 $911 $90,981 99% 71% $0 $90,981 $0 $0 $0 $0 $90,981 99% $0 $765 Funding to be WVN'ed to WAD 05 WE 4.1d
7.5b Draft Rnd 1 Data Gap/Data Eval. Report/Supplemental WP (2005) $58,461 45% $26,452 $0 $0 $0 $0 $0 $2,992 $546 $11,458 $4,100 $3,330 $1,400 $1,252 $1,071 $26,149 99% 61% $0 $26,149 $0 $0 $0 $0 $26,149 99% $0 $303 Funding to be WVN'ed to WAD 05 WE 4.1d
7.5¢ Final Rnd 1 Data Gap/Data Eval. Report/Supplemental WP (2005-2006) $4,406 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0
WO 07 - Data Evaluation $640,426 85% $547,011 $4,024 $36,478 $31,449 $10,740 $11,943 $13,658 $42,085 $54,037 $20,240 $37,671 $62,521 $52,017 $92,153 $11,856 $13,534 $6,684 $24,934 $526,023 96% 85% $19,489 $545,511 $19,489 $0 $0 $19,489 $545,512 100% $0 $1,499
WAD 6 - Data M anagement and Presentation Total $1,246,237 89% $1,107,029 $9,225 $49,362 $58,801 $40,423 $94,965 $35,554 $67,464 $123,645 $66,120 $74,106 $76,679 $55,432 $97,825 $19,164 $17,402 $7,189 $27,096 $1,075,516 97% 91% $30,014 $1,105,528 $30,014 $0 $0 $30,014 $1,105,530 100% $0 $1,499
WAD 7 - Feasibility Study
WO 01 - Preliminary Feasibility Study
1.1 Preliminary Feasibility Study (2005) $63,872 43% $27,661 $702 $8,245 $10,024 $850 $610 $134 $268 $2,364 $4,464 $0 $27,661 100% 100% $0 $27,661 $0 $0 $0 $0 $27,661 100% $0 $0 Overrun will be applied to existing funding in WE 1.2 below.
1.2 IRM Evaluation (2005-2006) $237,323 $28,207 $18,702 $6,840 $34,057 $27,292 $72,492 $24,339 $25,394 $237,323 NA 100% $0 $237,323 $0 $0 $0 $0 $237,323 100% $0 $0
WO 01 - Preliminary Feasibility Study $63,872 415% $264,984 $702 $8,245 $10,024 $850 $610 $134 $268 $2,364 $4,464 $28,207 $18,702 $6,840 $34,057 $27,292 $72,492 $24,339 $25,394 $264,984 100% 100% $0 $264,984 $0 $0 $0 $0 $264,984 100% $0 $0
WAD 7 - Feasibility Study Total $63,872 415% $264,984 $702 $8,245 $10,024 $850 $610 $134 $268 $2,364 $4,464 $28,207 $18,702 $6,840 $34,057 $27,292 $72,492 $24,339 $25,394 $264,984 100% 100% $0 $264,984 $0 $0 $0 $0 $264,984 100% $0 $0
WAD 8- Fee
WAD 08 - Fee ($2,173 is non-hillable, as per WVN 12) $582,710 75% $434,552 $9,496 $10,095 $9,044 $11,047 $16,248 $16,046 $36,779 $16,793 $56,385 $21,457 $0 $10,369 $51,741 $23,162 $28,159 $2,477 $10,820 $408,089 94% NA $24,290 $432,379 $1,000 $1,300 $10,000 $12,300 $420,389 97% $11,990 $0
WAD 8 - Project Fee Subtotal $582,710 75% $434,552 $9,496 $10,095 $9,044 $11,047 $16,248 $16,046 $36,779 $16,793 $56,385 $21,457 $0 $10,369 $51,741 $23,162 $28,159 $2,477 $10,820 $408,089 94% NA $24,290 $432,379 $1,000 $1,300 $10,000 $12,300 $420,389 97% $11,990 $0
$11,225,719 72% $8,067,119 $179,668 $184,337 $366,791 $321,653 $364,823 $326,930 $539,528 $618,423 $848,091 $688,088 $445,479 $247,071 $411,027 $206,320 $467,834 $47,329 $189,545 $7,905,147 98% 91% $91,390 $7,997,247 $103,946 $1,300 $10,000 $115,246 $8,020,393 99% $11,990 $32,561
Fee Claimed* 93.67%

Blue font represents tasks that are completed.

* The fee claimed does not incorporate subconsultant charges that have not yet been invoiced to the USACE.

! For the purposes of this report, all WAD 3 expenses were added into this task.

% The estimate to complete for fee will always be greater than or equal to the actual fee to complete since this column assumes a fee percentage of 7%. However, if subconsultant costs are included in the labor and expenses estimate to complete, the fee on subs is 4.61%.
3: The additional funding columns represent monies that are needed for the next 3 months after the required date.



